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Introduction 
 

In accordance with instructions received from East Village Management Limited, an outline specification was prepared and 

tendered to cover the fire alarm extension works to N26, East Village Stratford. The contractors were asked to provide two cost 

options:  

1. Install an open protocol wireless heat detection system to all demises with block N26, to act as ‘single knock’ system. 

This should be addressable and interfaced to the existing Protec system.  

2. Install an open protocol hard wired heat detector system to all demises within N26 which will then be kept as an 

enhancement to the existing alarm but will act as a ‘double knock’ two stage alert system (interfaced to existing). 

 

Tenders were received by email on or before the 15th December 2020. These were opened by Charlie Elliott and Tom Bird.  

 

Tender documentation 
 

The outline specification and drawings were prepared by William Martin Compliance to enable suitable selected contractors to 

tender for the above works.  

 

The form of contract adopted for this project is to be JCT Design and Build Contract 2016. It is intended that at appointment of the 

Principal Contractor, design liability will pass in full to them under the building contract. 

 

Tender summary 
 

Tenders were received from three contractors as follows. Lantern are the existing fire alarm service and maintenance supplier for 

East Village. Both FA and FMA were recommended by GPF Lewis who are main contractor for the N02 and N07 remedial works.     

 

Contractor Tender Sum (Excl VAT) Contract Period (weeks) 

Fire Action (FA) £275,30.00 4-6 

Lantern     

- Option 1 (standalone) £296,851.88 10 

- Option 2 (interlinked) £302,521.90 10  

Fire Master Alarms (FMA) £351,978.00 4-6 

 

None of the tenderers submitted a fully compliant tender due only submitting proposals for the wireless systems (i.e. option 1). All 

tenderers advised this was due to the wireless system being as effective as hard wired and that it could also be kept on as a 

permanent system if required.  

 

Only the Lantern tender sum contained a contingency (client contingency) sum of £10,000 for additional unforeseen works that 

may be identified during the course of the works. 
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Commentary on tender returns and post tender adjustments 

 

Fire Action  

1. FA submitted the lowest tender of £275,330.+ VAT with a contract period of 4-6 weeks.  

2. Following multiple rounds of queries and clarifications, the final adjusted tender sum was reduced to £273,340 + VAT. 

3. FA still need to confirm their final construction programme.  

4. FA have confirmed they will accept design responsibility.  

5. FA would like to consult internally prior to agreeing on a liquidated damages figure. 

6. Cost to strip out the fire alarm once the remedial works have been completed is £12,500 + VAT.  

7. To attend site twice per annum in accordance with BS5839 Part 1:2017 to undertake scheduled maintenance, for the 

sum of £7,200.00 + VAT. 

8. Have not allowed for the cost of fused spurs within their tender.  

9. Will need to survey the risers as the panels will need to be networked (hardwired) through the buildings, at this stage 

they haven’t allowed to network the buildings together or cores A,B & C together. Therefore is a requirement for BWIC 

and will mean drilling through the fire stopping in the risers.  

10. Full radio survey and signal integrity tests are still to be carried out, which could result in further equipment being required 

if the signal is worse than currently designed for. FA have been advised by the fire alarm manufacturer to allow for 115 

wireless radio clusters. It is worth noting however, that the number of clusters is higher than Lantern who have undertaken 

a survey and specified 104.  

11. Protec will also need to install corresponding interfaces which are not included within this tender. This responsibility lies 

with EVML.  

12. FA seemed unsure of their obligations as the role principal designer. 

13. FA seemed less familiar with the JCT Design and Build contract particulars which could lead to a delay in finalising the 

contract if there becomes resistance to certain options.  

14. FA didn’t include preliminaries in their tender sum. 

 

Lantern  

1. Lantern submitted the second lowest tenders of £296,851.88 + VAT for option 1 and £302,521.90 + VAT for option 2, 

with a contract period of 10 weeks.  

2. Following multiple rounds of queries and clarifications, Lanterns tender sums were adjusted to omit the contingency and 

include a commercial discount: 

a. Option1 (standalone) - £290,543.66 + VAT 

b. Option 2 (interlinked) - £296,123.68 + VAT  

3. The Lantern adjusted tender sum includes for a 5 week accelerated programme.  

4. Lantern have confirmed they will accept design responsibility.  

5. Subject to client approval and discussions, Lantern have accepted a liquidated damages rate of £5,000 per week. 

6. Cost to strip out the fire alarm at £21,768.00 + VAT.  

7. To attend site twice per annum to undertake pre planned fire alarm maintenance at £4,320.00 + VAT.  

8. Have not allowed for the cost of the fused spurs within their tender. 

9. Lantern have already undertaken a full radio survey and have allowed for 104 EDA radio boosters.  



 

 

Tender Report 

N26, East Village, Stratford  

 

 
   

East Village Management Limited   January 2021  3 

10. Have no requirement for further surveys or any BWIC. 

11. Lantern have Protec software, so there is no further costs related to Protec interfacing or requiring their attendance.  

12. Lantern understand their responsibility under CDM to act as the Principal Contractor and Principal Designer.  

13. Lantern did not include any preliminaries in their tender. Lantern advised that this was due familiarity with site and not 

being required.  

14. Lantern seemed to have a good understanding of the contract particulars for the JCT Design and build contract and 

accepted all items put forward by Savills.    

15. Lantern consider cost option 2 to be the better system and William Martin Compliance advised ‘Both the Standalone or 

Interlinked system would be acceptable, the decision will come down to costs, both installation/removal and 

maintenance/servicing costs’. Our recommendation would be to install the interlinked option, as it will interface to the 

existing Protec alarm and ancillary systems such as the AOVs. 

 

 

Fire Master Alarms  

1. Fire Master Alarms submitted the third lowest tender of £351,978.00 with a contract period of 4-6 weeks.  

2. Due to their proposal being 35% higher than the lowest tender and number of exclusions, the decision was taken to focus 

on FA and Lantern 

3. Exclusions:  

a. Design responsibility lies with the client 

b. No as-built drawings on completion  

c. Protec will need to be employed by the client at no cost to FMA to programme their system to receive and report 

the fire and fault signals to the EMO. 

d. No agreed retention.  

4. Full radio survey and signal integrity tests are to be carried out on instruction, which could result in further equipment 

being required if it is worse than currently designed for. FMA have currently allowed for 73 Firecel Radio Clusters, which 

is less than Lantern and FA.   

5. FMA included £26,398.00 + VAT of preliminaries. Both Lantern and FA did not include preliminaries and consequently if 

FMA require an extension of time due to apartment access issues the value of their claim could be higher.  

6. FMA have assumed there is site accommodation, storage and welfare facilities. Lantern and FA have not.  

 
With FMA submitting a proposal 35% higher than the lowest tender and stating a number of key exclusions, we focussed on FA 

and Lantern. Fire Action are the most competitive contractor, however the overall concern is that their tender also contains several 

exclusions for items such as the radio signal survey, costs of the builders works within the risers and interfacing with the common 

parts system. Fire Action also resisted certain items with the contract particulars such as payment terms and liquidated damages. 

Their programme of 4-6 weeks is indicative and will be firmed up once the outstanding points have been agreed. FA have however, 

been responsive and advised they are open to contract negotiations. Dun & Bradstreet consider the FA overall business risk to 

be ‘low moderate’. The full credit reports will be issued to EVML under separate cover.    
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Lantern are the second lowest tenderer and their adjusted tender sums increased by approximately £22,000 due to the programme 

acceleration from 10 to 5 weeks and the manufacturers advising network communicators will be required to get the panels to link 

correctly. Once the contingency is omitted and discount applied there is a £17,113.66 cost difference between FA and Lantern 

option 1 (standalone) and £22,783.68 difference between option 2 (interlinked). It is worth noting that £9,268 of the cost difference 

between FA and Lantern is in relation to the alarm strip out costs. It is our opinion that due to the strip-out of the alarm not being 

undertaken for potentially a long period time, that these works could be re-tendered once the remedial works are completed and 

potentially obtained for a more competitive price. For reference, Lanterns quote for the strip out is only valid the 19 th June 2021. 

Our recommendation as stated in point 14 in the ‘Commentary on tender returns and post tender adjustments’ section is to 

proceed with the interlinked option.  

 

Lantern are currently the service and maintenance supplier for East Village and were appointed two years ago following the end 

of EVML’s contract with Protec (who were slow to respond to maintenance work). Lantern also service the fire detection 

equipment, but not the AOV system, and handle call outs. This existing relationship with EVML and prior knowledge of site, has 

enabled Lantern to submit a more complete proposal. Lantern’s director (Chris Cowley) has accepted all items proposed in the 

contract particulars and also advised he can increase the level of professional indemnity insurance offered from £500,00 if 

required. Dun & Bradstreet consider the Lantern overall business risk to be ‘low moderate’. 

 

Our overall concern is that if FA are appointed based on being the lowest tender, that there will be further costs incurred due to 

their lack of knowledge of site and a less complete proposal. FA will have to undertake builders works in the risers and make 

penetrations in the fire stopping, as the panels need to be networked (hardwired) through the buildings. These works have not 

been fully surveyed yet, potentially causing more disruption to the tenants and increasing the cost risk profile of the works. 

Lantern’s proposal uses a wireless solution and consequently will not need to make any service penetrations in the risers and fire 

stopping.  

 

FA are yet to undertake their radio signal survey and are dependent on a third party to complete this. When discussed with FA 

they advised that only once they have been appointed will they instruct the survey. This could result in additional equipment being 

required, with cost increases if the signal is worse than FA have designed for. It could also delay procurement of the equipment 

due to requiring a third party to survey site. Lantern have already completed the survey, the radio booster quantities are confirmed 

and B&F have based their quote for 125 fused spurs on this.  

 

Due to Lantern being the current service and maintenance supplier for East Village, they have Protec software, which means they 

can undertake the final interfacing and commissioning themselves. FA stated that EVML will have to arrange for the final 

interfacing between the new and existing panels with Protec, and this cost is to be borne by EVML. We do not know this cost, nor 

the response time of Protec, however we have been advised that Protec can on occasions be slow to attend site. Not only does 

this element add further risk to the programme, but there are also unknown Protec costs to consider.  
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There is currently a £22,783.68 + VAT cost difference between FA and the recommended option 2 from Lantern, £9,268.00 of 

which relates to the strip out. If we remove the strip out element for the purpose of this discussion, then we are effectively left with 

a £13,515 difference for installation and maintenance. If we therefore take the three risk items of BWIC, radio signal survey and 

Protec commissioning, we believe there is a real chance they could amount to more than this cost difference, not only in actual 

value but in time related costs. The Lantern proposal provides more certainty that the waking watch can be stood down after the 

5 week programme. FA have yet to actually commit to a programme because until they have completed further surveys they are 

unable to confirm a duration. The more unknowns that exist, the less chance there is of standing down the waking watch on 

programme.  

  

Lantern have also accepted more favourable contract conditions (for the client) and have a better grasp of the contractual process. 

FA in comparison have still not agreed to the £5,000 liquidated damages figure and are pushing for 14 day payment terms, so 

there is potential for more time delay in further negotiations with FA. Due to Lantern being the existing service provider, we believe 

that they will be more motivated to keep a good working relationship with EVML and therefore the client team will have more 

leverage over Lantern than FA. We appreciate that there is a £22,983.68 + VAT difference between FA and Lantern, however 

their risk profiles are quite different. 

 

 

CDM Regulations 
 

To be confirmed by the principle contractor, but in accordance with the CDM Regulations 2015, we do not consider these works 

to be notifiable to the HSE as they do not exceed the following: 

 

 duration is longer than 30 days AND 20 workers working at the same time; 

 or involving 500 person days of work. 

 

In accordance with the regulations the successful contractor will be given a 2 week(s) lead in period within which they are to 

prepare and submit their Construction Phase Plan. 

 

 

Statutory approvals received 
 

We have been advised that Building Regulations do not apply to these works as the existing fire alarm is being left in place and 

supplementing it with an additional system. The change of escape strategy would also not trigger the need for an application, but 

would need to be covered via a suitable fire strategy and risk assessment under the Regulatory Reform Order (RRO) 2005. There 

are also no planning requirements.  
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Programme                        
 

Fire Action and Fire Master Alarms identified a 4-6 week programme, this is in line with our estimation of the programme. Both 

contractors advised that the programme is subject to review once the final scope of works have been agreed and radio survey 

signal completed. Lantern identified a 10 week programme and advised it could be accelerated by 5 weeks for an additional 

£10,800.00 + VAT.   

 

 

Liquidated damages and rectification period 
 

The proposed rate of liquidated damages for the project have been set at £5,000.00 per week. This has been calculated as 

approximately 1.5 - 2% of the contract sum and is a figure we would expect for works of this value. The concern from all contractors 

is that completion of the works is dependent on uninterrupted access to all apartments. There is therefore a reluctance to accept 

a liquidated damages rate that is much above £5,000 per week and their position is understood. This requires further discussion 

with the project team. Subject to agreement from EVML, Lantern have accepted £5,000 and FA have asked for more time to 

respond with what they consider appropriate.  

 

The rectification period is 12 months from the date of practical completion.  

 

Payment terms and retention  
 

Both FA and FMA requested an upfront agreed staged payment (25%) plan based on 14 day payment terms. Lantern did not 

request an advance payment and confirmed acceptance of the first interim valuation date to be one month after the date of 

possession. Final account can be agreed on practical completion.    

 

Credit reports were obtained for all tenderers to assess the risk across their business. The Dun & Bradstreet reports found that 

all three tenderers were viewed as moderate to low-moderate overall risks. The report for Lantern can be found in appendix 2.  

Please note, Savills cannot provide advice on the financial strength or resilience of a company, these reports are provided for 

your consideration.   

 

Fused spurs 
 

Fused spurs are required for the new alarm panels and signal booster locations. Only FMA included the fused spur installation in 

their tender, whereas both FA and Lantern requested these works are undertaken by the client. Both FA and Lantern agreed to 

liaise with the electrical contractor if required.  
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For budget purposes, Mark Taylor from EVML obtained a quote for £17,411.00 + VAT from Briggs & Forrester (B&F) to install 77 

fused spurs. Lantern subsequently obtained a quote from B&F based on installation drawings for 125 fused spurs for £30,979.00 

+ VAT. It is worth noting that the 77 quantity used by EVML for budget purposes was an initial estimate based on early discussions 

with contractors and no site information was submitted. The quote obtained by Lantern from B&F also includes for isolators with 

each fused spur which can account for the perceived uplift in unit cost. Lantern have added a management fee of 10% to their 

125 fused spur quote which can be found in appendix 3 and is £34,076.97 + VAT. The B&F works are on a 1 week lead in and 3 

week install programme.  

We consider two options available if EVML wish to name B&F as the fused spur sub-contractor.  

 

1. The successful fire alarm contractor adds a 10% management fee (i.e. £3,097.97) to the B&F quote and the contractor 

accept liability.  

2. EVML liaises direct with B&F, manages the installation process/interfacing with the fire alarm contractor for £30,979.00 

+ VAT.   

 

We would recommended option 1 so that any risk in relation to the fused spurs and their installation has been transferred to the 

contractor to create a single point of responsibility for the project delivery.  

 

 

Two phased programme  
 

As a consequence of the national lockdown, EVML raised their concerns in relation to access to the apartments and installing 

the fire alarms. The question was asked whether the programme could be split into two phases of procurement (phase 1) and 

installation (phase 2). Lantern were asked to submit a two phase programme, which is shown below.  

 

 Phase 1 – 2 weeks 

a. Order the equipment and install the base infrastructure such as the panels and radio boosters in the common 

parts. Store the remaining uninstalled equipment until EVML give approval for phase 2 to commence.  

 Phase 2 – 3 weeks  

a. Install heat detectors and sounders in all apartments and link to common parts system.   

 

Lantern advised there will not be any additional costs related to the two phased programme, however if the equipment has been 

ordered then Lantern would require payment for the equipment. If this approach is taken then an agreement on 

payment/valuation of the equipment and its safe storage would need to be agreed between Savills, EVML and Lantern. Our 

recommendation would be to keep the programme in one continuous phase, even if a small number of the apartments would 

have to be completed during a later visit. This however, would need to be agreed with Lantern in advance to avoid incurring any 

additional revisit costs.     
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Post tender adjusted tender sums  
 

 Contractor Tender Sum (Excl VAT) Contract Period (weeks) 

1 Fire Action (FA) £273,340.00 4-6 

2 Lantern     

 - Option 1 (standalone) £290,453.66 5 (accelerated programme) 

 - Option 2 (Interlinked) £296,123.68 5 (accelerated programme) 

3 Fire Master Alarms (FMA) £351,978.00 4-6 

Includes annual maintenance and alarm removal costs  

 

Exclusions: 

1. Fused spurs  

 

Recommendation 
 

As stated in the tender analysis, due to FMA submitting a proposal 35% higher than the lowest tender and stating numerous key 

exclusions, we focussed on FA and Lantern. Fire Action are the most competitive contractor by £22,983.68 + VAT (includes 

maintenance and strip out) from Lantern’s recommended option 2. Our concern however, relates to the potential for cost increases 

and time delays for items currently qualified or excluded in their bid such as the radio signal survey, builders works within the 

risers and Protec interfacing with the common parts system with FA. In consideration of the risks, our recommendation is to 

appoint Lantern for these works subject to EVML acceptance of their financial standing. For ease, we have listed below the key 

reasons that have informed our decision to recommend Lantern.  

 

1. Lantern are the existing service provider so will be more motivated to keep a good relationship with EVML and maintain 

their service contract.  

2. Lantern have completed the radio signal survey therefore the quantities of the radio boosters have been confirmed.  

3. Lantern have liaised direct with B&F and the fused spurs quote is based on Lantern’s drawings which now includes for 

isolators.  

4. Lantern will manage the fused spur installation for a 10% management fee and will act as the single point of responsibility.   

5. Lantern already have considerable knowledge of East Village, which reduces the possibility for delays related to 

mobilisation and site setup etc. 

6. Lantern do not need to make any service penetrations in the risers/fire stopping, which will reduce disruption for the 

building occupiers.  

7. Lantern have Protec software, so will be able to undertake the final interfacing to the Protec panels without EVML 

incurring further costs.  

8. Lantern have agreed to all items within the JCT contract particulars as proposed by Savills.   

9. Lantern have confirmed a 5 week programme. 

10. Lantern have confirmed they can work to a two phased programme if required at no further cost to EVML. Although 

payment/valuation for the equipment held in storage would need to be considered.  
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11. Lantern have agreed to the £5,000 per week liquidated damages rate. 

12. Lantern have agreed to increase their PI cover if required from the base cover of £500,000. 

13. Lantern have agreed to the first interim valuation date to be one month after the date of possession with no advance 

payment required.  

14. Lantern have been collaborative and flexible throughout the whole process and quick to respond when required. 

15. Savills are confident that Lantern have the competence to complete the works to a high standard    

 

Lantern final proposal  

 

Contractor Tender Sum (Excl VAT) 

Lantern    

Option 2- Interlinked (discounted) 270,035.68 

Maintenance (per annum) 4,320.00 

Strip-out cost  21,768.00 

Fused spurs 34,076.97 

Total  £330,200.65 

Excludes contingency  

 

It has been agreed with the client that a proposed £10,000 client contingency should be managed and reported upon by Savills 

to cover any unforeseen challenges.  
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Quality Assurance     
 

Should you have any queries or require any further information, please contact Charlie Elliott or Tom Bird. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Prepared by: 

 

                       Charlie Elliott  

............................................. 

Charlie Elliott 

Associate 

charlie.elliott@savills.com  

Mobile: 07814 072161 

 

............................................. 

Tom Bird 

Associate 

Tom.bird@savills.com   

Mobile:  07966 284 200 
 

 

mailto:charlie.elliott@savills.com
mailto:Tom.bird@savills.com
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1. Copy of Lantern’s tender offer 

2. Credit report summary  

3. Briggs & Forrester quote  
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Appendix 1 
Copy of Lantern’s tender offer 

 

   

   

 



FROM
Mark Learmouth
Lantern Fire and Security Ltd
Units 113-114 The Courtyard
Radway Green Business Park
Radway Green
Crewe
CW2 5PR
www.lanternfire.co.uk
PHONE
0330 124 4517
COMPANY NUMBER
07958063
VAT NUMBER
GB158040228

FOR
Savills
TO
Charlie Elliott
EMAIL
charlie.elliott@savills.com
ADDRESS
33 Margaret Street
London
W1G 0JD
United Kingdom
PHONE
07814 072 161

QUOTE NUMBER
6452
DATE
December 21, 2020
VALID UNTIL
June 19, 2021 at 2:53PM

Removal
of
Wireless
Fire
Alarm
System

Removal
of
Assets 720.00
x 25

18,000.00

Disposal 4.00
x 942

3,768.00

Total
GBP
excluding
VAT £21,768.00

Scope
of
Works

To remove the wireless fire alarm systems from Blocks N26 North and South if required to remove them

Prices
We reserve the right to change our product's prices at any time without further notice.

Cable
Containment

This quote excludes the cost of any mechanical containment such as ladder cable tray, trunking and basket. and assumes
surface mounting the cable with the correct cable support is permitted.

Access
Equipment
This quote excludes any access equipment and assumes the use of step ladders is permitted. In the event access equipment is
required this will be quoted separately.

http://www.lanternfire.co.uk/
mailto:charlie.elliott@savills.com


Installation

This quotation allows for installation to be undertaken in a continuous and uninterrupted period during our normal working hours of
9am to 5pm, Monday to Friday the rate quoted is per day or part thereof. Installation outside of normal hours or during weekends
and bank holidays will need to be quoted separately.
Following the completion of the of the installation, any additional site visits due to faults on the system or unsafe work areas
would incur additional charges.

Commissioning
This quotation allows for commissioning to be undertaken in a continuous and uninterrupted period during our normal working
hours of 9am to 5pm, Monday to Friday the rate quoted is per day or part thereof. Commissioning outside of normal hours or
during weekends and bank holidays will need to be quoted separately.
Following the completion of the commissioning of the installation, any additional site visits due to faults on the system or unsafe
work areas would incur additional charges.

Fuse
Spur
Provision

The provision of mains electricity supplies to all elements of the fire or intruder alarm requiring such a facility will need to be
provided by others and not the responsibility of Lantern Fire and Security Ltd.

Termination should be the way of an un-switched double pole fused spur rated at 10 Amps and clearly Labelled “Alarm do not
Switch Off”

Payment
terms
and
conditions
All equipment, designs and plans provided supporting this quotation are 100% owned by you once all cleared funds have been
paid for in full (until payment, they will remain the property of Lantern Fire and Security Ltd).

Project invoices will be sent periodically, relating to work that has been completed to that date.

Payment for terms are 30 days following invoice date unless any prior agreement is made before accepting the quotation.

No retention to be held against the order for this quotation unless agreed in writing prior to acceptance of the quotation.

Errors
&
Omissions
Policy

The purpose of this Errors and Omissions (E&O) Policy is to reinforce design accountability and
recover added project costs due to carelessness or negligence on the part of design consultants.

The following definitions will apply to this policy:

Errors: Plan or specification details or contract administration actions that are incorrect, conflicting, insufficient, or ambiguous
(items are shown incorrectly).

Omissions: Cases in which the plans, specifications or contract administration actions are silent on an issue that should
otherwise be addressed in the documents (items are missing, not shown or not included).

Errors and Omissions: Design deficiencies in the plans and specifications, which must be corrected in order for the project to
function or be built as intended.



FROM
Mark Learmouth
Lantern Fire and Security Ltd
Units 113-114 The Courtyard
Radway Green Business Park
Radway Green
Crewe
CW2 5PR
www.lanternfire.co.uk
PHONE
0330 124 4517
COMPANY NUMBER
07958063
VAT NUMBER
GB158040228

FOR
Savills
TO
Charlie Elliott
EMAIL
charlie.elliott@savills.com
ADDRESS
33 Margaret Street
London
W1G 0JD
United Kingdom
PHONE
07814 072 161

QUOTE NUMBER
6364
DATE
December 11, 2020
VALID UNTIL
June 9, 2021 at 11:30AM

Fire
Alarm
System
Design:
Block
N26,
East
Village
-
Option
2
-
Interlinked
Wireless
System

Quotation

I would like to take this opportunity to thank you for requesting a quotation from Lantern Fire and Security we are specialists in Fire
Safety and Security Systems for individual, multi site or a nationwide network of premises and across all types of business
sectors.

We have offices in Crewe at the heart of the UK and in Ealing, London. Our team of specialist engineers are located throughout
UK, offering a same day reactive service.

As an approved NSI Gold and BAFE company we are committed to ensuring your business satisfies its Health & Safety
compliance obligations.

Site
Name
and
Address
Block N26, East Village, Celebration Avenue, Stratford, London E20 1DB

http://www.lanternfire.co.uk/
mailto:charlie.elliott@savills.com


Scope
of
Works

To install wireless heat detection to all demises within Block N26. This scope has been drawn up by William Martin Consultants
as per the drawings received by Mark Learmouth.

This proposal is for each house within each block to have it's own wireless alarm system that will be linked to a main control
panel and then interfaced the existing Protec panels in the car park.

We have deviated slightly from the proposal drawn by William Martin as they have specified installation of heat detection in the
retail spaces. However these retail spaces have their own systems that are linked in to the current panels and so no additional
installation is required. The same is applicable for the bin stores and other communal areas highlighted, these already have
optical heat detection installed that are linked into the current Protec panels on site and thus do not require further installation.

The townhouses already have their own detection and will not require any installation as these are already interfaced into the
current Protec panels.

A large number of radio boosters are required due to the poor signal strength in the blocks. An electrician will need to be provided
to provide a 230v supply and fuse spur for each booster and for each control panel. The cost of the electrician has not been
included within this quotation as you may wish to source this yourselves to keep costs down.

The control panels will be based in each lobby by the current smoke control panels and the main panels will be located next to the
current Protec panels.

Due to the equipment only being able to handle 7 signal boosters per panel, we will need to install several control panels around
the sites to ensure correct wireless coverage.

The locations of boosters are as follows:

Block N26 South

Meller House
- Ground Floor Stair Core
- 2 per floor, located at each electrical riser

Chroma Mansions
- Ground Floor Stair Core
- 1st Floor Stair Core
- Corridor leading to car park
- 2 per floor, located at each electrical riser

Seasons House
- Ground Floor Stair Core
- Corridor leading to car park
- 1F – 1 – electrical riser
- 2F – 2 – each electrical riser
- 3-9F – 3 – each riser and by plug socket at far end by end apartments

Car Park
- By evac chair
- Pillar RHS of extinguishers
- Low voltage switch room
- Bay 12

Block N26 North

Kaledioscope House

- Ground Floor Stair Core
- Corridor leading to car park
- 2 per floor, located at each electrical riser

Patina Mansions – 10 floors

- Ground Floor Stair Core
- Corridor leading to car park
- 2 per floor, located at each electrical riser

Car Park

- Bay 14
- Bay 8
- Bay 1



The location of control panels will be as follows:

Block N26 North

Kaledioscope House

- Ground Floor Lobby
- 3rd Floor
- 7th Floor

Patina Mansions – 10 floors

- Ground Floor Lobby
- 3rd Floor
- 7th Floor

Block N26 South

Meller House
- Ground Floor Lobby
- 3rd Floor
- 7th Floor

Chroma Mansions
- Ground Floor Lobby
- 2nd Floor
- 5th Floor
- 8th Floor

Seasons House
- Ground Floor Lobby
- 3rd Floor
- 5th Floor
- 7th Floor
- 9th Floor

BS5839
Category

A design category of L5 BS5839-1 has been offered on this proposal as per the scope drawn up by WiIlliam Martin Consultants

This design category is only advise before placing an order for the system, you should seek further advice from a competent
person or the relevant enforcing authority to ensure that the system proposed satisfies the requirements of legislation and the
insurer of the property.

EDA-Z5020
EDA
20
Zone
Control
Panel

825.62
x 19

15,686.78

EDA-Z5100
EDA
100
Zone
Control
Panel

1,177.43
x 2

2,354.86

EDA-Z6011
Zerio
Plus
Network
Communicator
`

530.00
x 22

11,660.00

NP 7.0 -12
7
Amp
12v
Battery

13.90
x 42

583.80

EDA-Z6000
EDA
Radio
Booster
Unit
(requires
230v
supply)

450.00
x 104

46,800.00



Zerio
Plus
Radio
Heat
Detector 137.00
x 627

85,899.00

Zerio
Plus
Radio
Heat
Detector
with
Sounder 275.00
x 208

57,200.00

Zerio
Plus
Interface 275.63
x 2

551.26

Installation
&
Commissioning

2 Engineers per Day

720.00
x 50

36,000.00

Uplift
to
Complete
Works
within
5
Weeks 10,800.00
x 1

10,800.00

ZON-CAD-1000
Professional
Zone
Plans

Subject to CAD drawings being supplied

357.14
x 7

2,499.98

Subtotal 270,035.68
VAT 20% 54,007.14

Total
GBP
including
VAT £324,042.82

Timeframes
and
next
steps

An approximate time to complete the installation, from reciept of deposit , quote acceptance or purchase order is to be agreed,
however we will endeavour to complete as quickly as possible. Upon order we can advise on our earliest available date and time
to complete the works.

Timeframes are based on continuous work and delays due to other trades, delay in completion of the building or access to areas
being restricted to parts of the building by other trades completion of their works prior to us starting.

We’ll take the time to walk through all the detail, to ensure our installation team have all the information required for this project.

If you have any questions, please ask them directly on the quote and when you’re happy to get started, simply accept the quote
below.

Professional
service
and
quality
workmanship
guaranteed
You’ll experience the very best in personal service, with the best workmanship in the industry.

Our Installation team, Are part of our team. We have a mutual respect for each other and without exception, ensure they’re equally
competent,trained to the highest standards honest and professional.

Installation

This quotation allows for installation to be undertaken in a continuous and uninterrupted period during our normal working hours of
9am to 5pm, Monday to Friday the rate quoted is per day or part thereof. Installation outside of normal hours or during weekends
and bank holidays will need to be quoted separately.
Following the completion of the of the installation, any additional site visits due to faults on the system or unsafe work areas
would incur additional charges.



Commissioning

This quotation allows for commissioning to be undertaken in a continuous and uninterrupted period during our normal working
hours of 9am to 5pm, Monday to Friday the rate quoted is per day or part thereof. Commissioning outside of normal hours or
during weekends and bank holidays will need to be quoted separately.
Following the completion of the commissioning of the installation, any additional site visits due to faults on the system or unsafe
work areas would incur additional charges.

Fuse
Spur
Provision
The provision of mains electricity supplies to all elements of the fire or intruder alarm requiring such a facility will need to be
provided by others and not the responsibility of Lantern Fire and Security Ltd.

Termination should be the way of an un-switched double pole fused spur rated at 10 Amps and clearly Labelled “Alarm do not
Switch Off”

Access
Equipment

This quote excludes any access equipment and assumes the use of step ladders is permitted. In the event access equipment is
required this will be quoted separately.

Cable
Containment
This quote excludes the cost of any mechanical containment such as ladder cable tray, trunking and basket. and assumes
surface mounting the cable with the correct cable support is permitted.

Accommodation

There has been no provision for overnight accommodation within this quotation in the event accommodation is required this will
be quoted separately.

Lantern
Fire
and
Security
will
be
doing
the
design
for
this
project

Lantern
Fire
and
Security
will
be
Supplying
the
equipment
for
this
project

Lantern
Fire
and
Security
will
be
completing
the
Installation
for
this
project

Lantern
Fire
and
Security
will
be
commissioning
the
system
for
this
project

Lantern
Fire
and
Security
will
be
maintaining
the
systems
on
completion

Company/Person
Requesting
Quote
Savills
Charlie Elliott

Risk
Assessment
Completed
By

The Risk Assessment was carried out by others and covers the guidance documents that supports the fire law recommended five
stage approach and does not recommend a BS 5839 Part 1 design category or BS 5839 Part 6 design category or Grade of
system.

If
No
category
agreed,
name
of
interested
parties
involved
in
category
choice
&
reasons
for
choice
Scope put together by William Martin Consultants

Persons/Company
Involved
with
Design
Input

William Martin Consultants



The
system
will
have
the
main
control
&
indicating
equipment
located
at:

Block N26 North

Kaledioscope House

- Ground Floor Lobby
- 3rd Floor
- 7th Floor

Patina Mansions

- Ground Floor Lobby
- 3rd Floor
- 7th Floor

Block N26 South

Meller House
- Ground Floor Lobby
- 3rd Floor
- 7th Floor

Chroma Mansions
- Ground Floor Lobby
- 2nd Floor
- 5th Floor
- 8th Floor

Seasons House
- Ground Floor Lobby
- 3rd Floor
- 5th Floor
- 7th Floor
- 9th Floor

Battery
Standby
Time
Required
24 Hour standby capacity of all standby batteries that serve any part of the system which has to operate correctly in order to
satisfy the recommendations of this part of BS 5839 Part 1 2017

Battery
Calculation
Form
/
Size
of
Batteries
Required

2 x 12v7aH in each panel



Fire
Zones
&
Areas

Block N26 North

Kaledioscope House

1- Ground Floor
2- 1st Floor
3 - 2nd Floor
4 - 3rd Floor
5 - 4th Floor
6 - 5th Floor
7 - 6th Floor
8 - 7th Floor
9- 8th Floor

Patina Mansions

1- Ground Floor
2- 1st Floor
3 - 2nd Floor
4 - 3rd Floor
5 - 4th Floor
6 - 5th Floor
7 - 6th Floor
8 - 7th Floor
9- 8th Floor
10 - 9th Floor
11 - 10th Floor

Block N26 South

Meller House
1- Ground Floor
2- 1st Floor
3 - 2nd Floor
4 - 3rd Floor
5 - 4th Floor
6 - 5th Floor
7 - 6th Floor
8 - 7th Floor
9- 8th Floor
10 - 9th Floor

Chroma Mansions
1- Ground Floor
2- 1st Floor
3 - 2nd Floor
4 - 3rd Floor
5 - 4th Floor
6 - 5th Floor
7 - 6th Floor
8 - 7th Floor
9- 8th Floor
10 - 9th Floor
11 - 10th Floor

Seasons House
1- Ground Floor
2- 1st Floor
3 - 2nd Floor
4 - 3rd Floor
5 - 4th Floor
6 - 5th Floor
7 - 6th Floor



8 - 7th Floor
9- 8th Floor
10 - 9th Floor

We
will
interface
with
the
following
systems

Current Protec systems located in car park

Cause
&
Effect
A single stage activation from any of the systems input devices will operate the fire alarm system and activate all of the the
associated output devices.

Cabling
Requirements

All Cables Connected from the Mains Supply and the Fire Alarm System Must be Fire Rated Cable

Customer
Responsibilities
On completion and handover of the fire alarm system a responsible person should be nominated to supervise the operation of the
system and carry out a routine testing/maintenance in line with BS5839 Part 1 2017.

Remote
Monitoring

Where automatic fire detection systems are installed and the premises are not manned 24 hours a day, we would recommend that
consideration is given to a remote monitoring

Interested
Parties
We would strongly recommend you consult all interested parties which could include the local fire authority, building control
inspectors & insurance companies as they may want to vet or have input on scheme proposed.

Proposal
Points

1. We assume all documents sent to us help us form this design are an accurate reflection of the premises, it is your responsibility
to keep us updated of any building changes that would result in design changes.

2. While all reasonable care has been taken to propose a suitable number of sounders, acoustics are affected by furnishings,
people and structural materials, for this reason sounders will be subject to an audibility test and if extra sounders are required
these will be quoted separately.

Cabling
The complete wiring installation will be carried out using suitably approved fire rated cables in compliance with current British
Standards. Generally, cables shall have an overall red LSF sheath and will be fixed in a neat and tidy manner and secured with
manufacturer's purpose made accessories.

With reference to the 230V primary supplies, we have assumed that suitable circuits in compliance with BS 5839-1:2017, Section
2, Clause 25.2 and current I.E.T. wiring regulations are to be provided at no cost to Lantern.

Payment
terms
and
conditions

All equipment, designs and plans provided supporting this quotation are 100% owned by you once all cleared funds have been
paid for in full (until payment, they will remain the property of Lantern Fire and Security Ltd).

Project invoices will be sent periodically, relating to work that has been completed to that date.

Payment for terms are 30 days following invoice date unless any prior agreement is made before accepting the quotation.

No retention to be held against the order for this quotation unless agreed in writing prior to acceptance of the quotation.



Commissioning
and
Handover

The commissioning of the system will be carried out in accordance with BS 5839-1:2017, Section 5, Clause 39.
The purpose of commissioning is to configure and verify that the system operates correctly as per the specification, fire strategy
document and any other agreed information.
On completion of the commissioning, Lantern will issue a Commissioning Certificate in accordance with BS 5839- 1:2017,
Clause 39.
Where Lantern have carried out the installation we will produce all ‘as fitted’ documentation and issue a formal
Acceptance Certificate to the Client for signature as per BS 5839-1:2017 Clause 42.2c.



Design
Information

Design

When designs are done from plan we assume it is a flat ceiling unless stated, where there are drop downs greater than 10% of
floor to ceiling height this needs to be treated as a wall and extra detection might be required and will be quoted separately.

If there are no side elevations or void drawings we assume there are none unless stated, where there are voids great than 800mm
these areas might require detection and will be quoted separately.

Ceilings with multiple joists or beams require different detection spacing if this is not stated extra detection might be required and
will be quoted separately.

Visual Alarms

BS EN 54-23 specifies VADs in terms of the range at which a required illumination of 0.4 lux is achieved. This defines the
coverage volume of VADs compliant with the European standard.

All Visual Alarms installed now should comply to BS EN54-23, existing visual alarms are now considered an audible signalling
device and not for visual use.

Visual Alarm Devices, or VADs, would generally be required where an audible alarm would not be effective or practical, where
further re-enforcement of the audible alarm is required and Compliance with the Equality Act 2010 (UK only) local building
regulations or related legislation.

Audibility

To comply with the requirements of BS5839:2017 Pt 1., tests will be carried out in order to check audibility levels of 65dB
minimum or 5dB above ambient and 75dB at the bedhead for sleeping risks. It is the responsibility of the installer to ensure that
the required audibility levels are achieved.

If found during or after commissioning that modifications to audibility levels are required, this would be subject to a variation order
and is not included in the existing quotation value. Sounder provision is only estimated and are subject to an audibility test on
commissioning, Lantern Fire & Security Ltd reserve the right to charge for the supply and commissioning of additional sounders.

Zone Plan

Diagrammatic representation of a building, showing specific topographic information and the division of the building into
detection zones.

It is now recognized that the provision of a Zone plan is of benefit to life safety and as such its provision has now been greatly
emphasized.

It is now required to have a zone plan adjacent to all Control Indicating Equipment.

1. The absence of a zone plan is to be regarded as a Major Variation to the standard
2. The provision of the zone plan is now a required tick box on the Acceptance Certificate

It is the responsibility of the premises management to ensure that the zone plan is kept up to date, especially if it references areas
by name, such as shops etc.

Detection Zones

1. A detection zone should cover no more than 1 storey, unless total floor area is less than 300m2. Voids in the same fire
compartment should be included in the same floor zone. The maximum floor area of a zone should not be greater than 2,000m2,
except for some large open plan areas incorporating manual call points only, which can be extended to 10,000m2

2. The maximum search distance for the fire fighters to see the seat of the fire within a zone should not exceed 60m assuming the
route taken is the worst possible option.

3. Vertical structures such as stairwells, lift wells, etc. should be considered as separate zones.

4. A manual call point within a staircase should be connected to the zone associated with that floor and ideally be mounted on the
accommodation side of the corridor exit. Automatic sensors on the stairwell remain as part of the stairwell detection zone

Siting of Manual Call Point

All manual call points, whatever the system, should comply to BS EN54-11 single action Type A version only and should be
located as follows:

On all storey exits and all exits to open air irrespective of whether they are designated fire exits
1. Nobody should travel more than 45 metres to reach one, except if the exit routes are undefined in which case the direct line
distance should not exceed 30 metres
2. The above distances to be reduced to 25 and 16 metres respectively, if there are persons with limited mobility or there is a
likelihood of rapid fire development



3. In all areas with potential high fire risk such as kitchens etc.
4. Where phased evacuation is planned, call points will need to be sited on all exits from a particular zone 
5. 1.4 metres above finished floor level
6. All Call points are to be fitted with protective covers.

Note: In order to comply with the requirements of Building Regulations Approved Document M, which requires electrical switches
including manual call points to be mounted at between 1M + or – 200mm on wheel chair access routes, these should be listed as
a Variation on the certificate as BS requires MCP’s to be mounted at 1.4M + or – 200mm.

Detector Mounting

1. Min 500mm from an obstacle if the obstacle depth is >250mm.
2. Min 2 x D from an obstacle if the obstacle depth is <250mm.
3. If the obstacle is >10% of floor to ceiling height treat as a wall.
4. Air conditioning intake or outlet grill. The minimum distance between the two should be at least 1 metre and further if possible. 
5. Please refer to BS5839 Part 1 2017 for detection spacing a further mounting heights and restrictions.

Commissioning

The fire detection system should fault free and addressed on addressable system. In the event the system is not fault free, cables
been tested, wired correctly or requires addressing extra time might be required to complete the commissioning within the time
allocated for this job and will be charged separately. Should additional time or visits be required due to factors beyond our control
or resulting from the actions of others, an additional charge will be levied.

In supplying the fire detection equipment for installation by others, the installation shall be undertaken in accordance with the
British Standard Code of Practice for Fire Alarms and other relevant national regulations. We reserve the right to refuse to
commission systems that in our judgement has not been installed to fully comply with the requirements of these standards.

An electrician who is fully familiar with the installation of the system is to be available at all times during our commissioning
programme.

Terms
of
Acceptance

These terms and conditions constitute the entire agreement between you and us and supersede and extinguish all previous
agreements supersede and override all contractual terms and conditions of the purchaser howsoever and whenever
communicated.’, unless the other side's contract has a similar clause.

The acceptance of this quote and work carried out is with the purchaser and bears no relevance with their contract and payment
terms or conditions with their client.

An order can be made via email or acceptance of this quotation and is an instruction to proceed with the works described in the
quotation the purchaser is then bound by Lantern Fire and Security Limited Terms and Conditions and Payment Terms.

In the event the terms are conditions of payment are not within terms and paid in full any retention value is to be paid within 30
days of the project completion.

Any variations to the quotation or project will be agreed prior to the works carried out and are also bound by these terms of
acceptance.

All equipment is owned by Lantern Fire and Security Limited until paid for and we have the right to remove the equipment in the
event payment has not been recieved and charge also for the cost of removal.

Audits
After the installation has been completed any audits of site, drawings or equipment installed will need to be completed within 3
months of completion date and handover of all documentation.



FROM
Mark Learmouth
Lantern Fire and Security Ltd
Units 113-114 The Courtyard
Radway Green Business Park
Radway Green
Crewe
CW2 5PR
www.lanternfire.co.uk
PHONE
0330 124 4517
COMPANY NUMBER
07958063
VAT NUMBER
GB158040228

FOR
Savills
TO
Charlie Elliott
EMAIL
charlie.elliott@savills.com
ADDRESS
33 Margaret Street
London
W1G 0JD
United Kingdom
PHONE
07814 072 161

QUOTE NUMBER
6453
DATE
December 21, 2020
VALID UNTIL
June 19, 2021 at 2:59PM

Pre-Planned
Annual
Maintenance:
Wireless
System
at
Block
N26
North
and
South

Quotation

I would like to take this opportunity to thank you for requesting a quotation from Lantern Fire and Security we are specialists in Fire
Safety and Security Systems for individual, multi site or a nationwide network of premises and across all types of business
sectors.

We have offices in Crewe at the heart of the UK and in Ealing, London. Our team of specialist engineers are located throughout
UK, offering a same day reactive service.

As an approved NSI Gold and BAFE company we are committed to ensuring your business satisfies its Health & Safety
compliance obligations.

Site
Name
and
Address
Blocks N26 North and South, Mirabelle Gardens, Stratford

PRE-PPM-FAS
Pre
Planned
Fire
Alarm
Maintenance

1,800.00
x 2

3,600.00

Subtotal 3,600.00
VAT 20% 720.00

Total
GBP
including
VAT £4,320.00

Prices

We reserve the right to change our product's prices at any time without further notice.

http://www.lanternfire.co.uk/
mailto:charlie.elliott@savills.com


Access
Equipment

This quote excludes any access equipment and assumes the use of step ladders is permitted. In the event access equipment is
required this will be quoted separately.

Fire
Alarm
Maintenance
Lantern Fire and Security are BAFE accredited company.

It is essential that the system is subject to periodic inspection and servicing so that faults are identified, preventive measures can
be taken to ensure the continued reliability of the system, false alarm problems are identified and suitably addressed, and the user
is made aware of any changes to the building that affect the protection afforded by the system. Periodic inspection and servicing
needs to be carried out by a competent person with specialist knowledge of fire detection and fire alarm systems, including
knowledge of the causes of false alarms, sufficient information regarding the system, and adequate access to spares.

The recommended period between successive inspection and servicing visits should not exceed six months. If this
recommendation is not implemented, it should be considered that the system is no longer compliant with this part of BS 5839.

Note: These preventative maintenance visits are additional to any corrective maintenance visits which may be required.



Maintenance
Terms
and
Conditions

Terms & Conditions of sale
1. DEFINITIONS.
a. "Company" means Lantern Fire and Security Limited
b. "Purchaser" means the person, firm, or company placing an order with the Company
c. "Goods" means those goods or services which are the subject of the Purchaser's order and which are to be supplied to,
installed for or commissioned for the Purchaser by the Company under these conditions.

2. GENERAL. All quotations are made and orders accepted subject to the following express terms and conditions and no additions
or alterations shall apply unless specifically agreed to in writing by the Company, notwithstanding any terms to the contrary
contained in the purchase order. An order may not be cancelled or varied after acceptance without the written consent of the
Company. Such cancellation or variation shall be subject to such reasonable charges as may be appropriate.

3. SPECIFICATIONS. The goods are supplied in accordance with the specification (if any) submitted to the purchaser and any
additions or alterations shall be the subject of an extra charge. Any goods not so specified shall be in accordance with the
Company’s printed catalogue or the Company’s suppliers (subject to any alterations made since publication). If the Company
adopts any changes in design or construction of the goods or the specification thereof, the purchaser shall accept the goods in
fulfilment of the order.

4. PRICES AND PAYMENT. All prices shall be those at the date of despatch of the goods, not at the date of quotation. We reserve
the right to require at any time that goods be paid for prior to despatch from our works. Where credit accounts are opened to
satisfactory references, payment will be due within twenty-one days of date of invoice or valuation whichever is earlier. Where any
order is delivered in more than one instalment payment shall be due on each instalment separately.

5. CARRIAGE. Carriage and packing charges are payable by the purchaser in accordance with the Company’s standard rate at the
time of being in force. Any additional costs of special transport requested by the purchaser will be payable by the purchaser. Off-
loading at point of delivery shall be the responsibility of the purchaser.

6. LOSS OR DAMAGE IN TRANSIT. (a) Any claim arising from the delivery of incorrect goods must be accompanied by a copy of
the advice of despatch and be made in writing within a reasonable time of the time of despatch. (b) No claim for the loss or
damage of the goods in transit will be accepted unless the failure of the goods to arrive or their arrival in a damaged condition is
notified to the Company within 10 working days of the date of their despatch.

7. DESPATCH. All dates quoted for despatch are estimates only and are not guaranteed. The Company will endeavour to meet
these dates but shall have no liability for any delay in despatch or delivery or any damaged or loss occasioned thereby. Quotations
for goods to be supplied from stock are made subject to goods being in stock and available on acceptance of order.

8. STORAGE. In the event of the Company being prevented by the purchaser from delivering the goods to the agreed place of
delivery by the due date of delivery, the Company shall store the goods and the purchaser shall be liable to the Company for all
reasonable charges arising thereupon, including all reasonable financing and handling charges.

9. In accordance with the provision in section 19 Sale of Goods Act 1893, the Company reserves the right of disposal of the goods
until they have been paid for in full by the purchaser i.e. - the property in the goods shall remain in the Company until it has been
met. In the event of the purchaser reselling the goods before that condition has been met the Company’s beneficial interest shall
attach to the proceeds of such a resale, or to any claim to such proceeds without prejudice to any further claim the Company may
have against the purchaser in respect thereof. Notwithstanding the foregoing, the goods shall be at the purchaser’s risk from
delivery to him or to any carrier or agent acting on his behalf.

10. GOODS MANUFACTURED OR SUPPLIED TO PURCHASER’S SPECIFICATION. The purchaser shall indemnify the Company
against all damage, penalties, costs and expenses to which the Company may become liable as a result of work done in
accordance with the purchaser’s specification which involves the infringement of any letters patent, registered design or other
intellectual property rights. In the case of goods manufactured or components supplied in accordance with the purchaser’s
specification no condition is made or to be implied nor is any warranty given or to be implied as to the life or wear of the goods
supplied or that they will be suitable for any particular condition notwithstanding that such purpose or conditions may be known or
made known to the Company. Process scrap resulting from work carried out on material supplied by the purchasers shall remain
the property of the Company.

11. COMPANY’S LIABILITY. The Company shall repair or replace at the Company’s option, goods which are defective as a result
of faulty workmanship or material and will remedy faulty installation work carried out by the Company or on its behalf if notified in
writing to the effect within 12 months of the invoice date.

12. Claims will not be accepted in respect of any goods or installations that have been dismantled or altered without the
Company’s agreement in writing. Charges for the repair of or for remedying installation work alleged to be defective would not be
accepted by the Company unless previously agreed in writing.



13. In the case of goods manufactured solely in accordance with the Company’s specification and designs and in respect of any
installation work carried out by or on its behalf the Company’s entire liability and the purchaser’s sole remedies shall be as
follows:

a. The Company accepts for death or personal injury to the extent that it results from the negligence of the Company, its
employees, agents or sub-contractors.
b. Subject to paragraph (d) below the Company accepts liability for direct physical damage to tangible damage property to the
extent that such damage is caused by the negligence of the Company, its employees, agents, or sub-contractors.
c. The total liability of the Company to the purchaser over and above any liability to replace under condition 13 above (whether in
contract or in tort) including negligence in respect to any one cause of loss or damage claimed to result from any breach of the
Company’s obligations hereunder shall be limited to actual money damages which shall not exceed the greater of £20,000 or the
costs of the goods provided that such monetary limit shall not apply to any liability on the part of the Company referred to in
paragraph (a) above.

d. Except as provided in paragraph (a) above but otherwise notwithstanding any other provision herein contained in no event shall
the Company be liable for the following loss or damage howsoever caused and even if foreseeable by or in the contemplation of
the Company.
i. Economic loss which shall include the loss of profits, business, revenue, goodwill or anticipated savings.
ii. Damages in respect of special indirect or consequential loss or damage (other than death, personal injury and damage to
tangible property.
iii. Any claim made against the purchaser by any other party (save as expressly provided in paragraph (b) above.

14. Except in respect of the liability of the Company referred to in paragraph (a) above no claim may be made or action brought
(whether in contract or tort including negligence) by the purchaser in respect of any goods supplied by the Company more than
one year after the date of invoice for the relevant goods.

15. Nothing in these conditions shall confer on the purchaser any rights or remedies to which the purchaser would not otherwise
be legally entitled.

16. FORCE MAJEURE. The Company shall be under no liability to the purchaser in any way whatsoever for destruction, damage,
delay or any other matters of any nature whatsoever arising out of war, rebellion, civil commotion, strikes, lockouts and industrial
disputes, fire, explosion, earthquake, act of god, flood, drought or bad weather, the unavailability or late delivery of supplies,
inability to secure labour or requisitioning or other act or order by any government department, council or other duly constituted
body.

17. RETURNED GOODS. Goods may not be returned without the written consent of the Company.
ENGLISH LAW. Any contract formed by acceptance of the purchaser’s order shall be construed and governed in all respects
according to English law.

18. Where stage payments are required applications will be made on agreed dates and invoices will be raised against agreed
applications these will fall due for payment 30 days after the end of the month of invoicing.



 

 

Tender Report 

N26, East Village, Stratford  

 

 
   

East Village Management Limited   January 2021  13 

 

 

  

   

   

Appendix 2 
Lantern Credit report summary 

 

   

   

 



LANTERN FIRE AND SECURITY LIMITED - Full Company View Saved by James Davis | 17/12/2020

Summary
Order Reference: 11405600 Ellie Shouesmith  |  Report as of: 17/12/2020  |  using Currency as GBP

Tradestyle(s):

Registration Number:

Address:

Phone:

D-U-N-S:

LANTERN FIRE AND
SECURITY LIMITED

-
ACTIVE  SINGLE LOCATION

114 Business & Technology Centre The

Courtyard, Radway Green, CREWE, CW2

5PR, United Kingdom

01270 879500

21-876-1768

07958063

In Portfolio: No

Failure Score

42
(No change since last month)

Delinquency Score

99
1 (in the last month)

Age of Business

8 years
2012 Year Started

Employees

15
15 (here)

Company Pro�le

D-U-N-S
21-876-1768

Legal Form
Private Limited Liability Company

Date of Registration
21/02/2012

Telephone
01270 879500

Website
www.lantern�re.co.uk

Email
info@lantern�re.co.uk

Employees
15

Age (Year Started)
8 years (2012)

Risk Assessment

LOW LOW-MODERATE MODERATE MODERATE-HIGH HIGH

Overall Business Risk Maximum Credit
Recommendation



Dun & Bradstreet Thinks...

Overall assessment of this organisation over the next 12 months: STABLE
CONDITION
Based on the predicted risk of failure: LIKELIHOOD OF CONTINUED
OPERATIONS
Based on the predicted risk of severely delinquent payments: VERY LOW
POTENTIAL FOR SEVERELY DELINQUENT PAYMENTS

£ 49,000

The recommended limit is based
on a moderate risk of business
failure.

D&B Rating

The scores and ratings included in this report are designed as a tool to assist the user in making their own credit related
decisions, and should be used as part of a balanced and complete assessment relying on the knowledge and expertise of the
reader, and where appropriate on other information sources. The score and rating models are developed using statistical
analysis in order to generate a prediction of future events. Dun & Bradstreet monitors the performance of thousands of
businesses in order to identify characteristics common to speci�c business events. These characteristics are weighted by
signi�cance to form rules within its models that identify other businesses with similar characteristics in order to provide a
score or rating.

Failure Score Formerly Financial Stress Score

42
Low Risk (100) High Risk (1)

Company's risk level is: MODERATE

Probability of failure over the next 12 months: 0.82 %

Past 12 Months

High

Low

Delinquency Score Formerly Commercial Credit Score

99
Low Risk (100) High Risk (1)

Company's risk level is: LOW

Probability of delinquency over the next 12 months: 1.53 %

Past 12 Months

High

Low

PAYDEX ®

69
Low Risk (100) High Risk (0)

Days Beyond Terms : 16

Past 24 Months

High

Low

Current Rating as of 14/12/2020

Financial Strength

B : £ 200,000 to £
349,999 in
Tangible Net
Worth or Equity

This Company's Current 
Tangible Net Worth:
£ 247,007

Risk Indicator

3 : Higher than
Average Risk

Previous Rating

Financial Strength

D : £ 70,000 to £
99,999 in Tangible
Net Worth or
Equity

Risk Indicator

3 : Higher than
Average Risk



Dun & Bradstreet's scores and ratings are not a statement of what will happen, but an indication of what is more likely to
happen based on previous experience. Though Dun & Bradstreet uses extensive procedures to maintain the quality of its
information, Dun & Bradstreet cannot guarantee that it is accurate, complete or timely, and this may a�ect the included
scores and ratings. Your use of this report is subject to applicable law, and to the terms of your agreement with Dun &
Bradstreet.

Insolvency No -

Court Judgements 0 -

Mortgages and Charges 0 -

Public Filings No -

Legal Events

Events Occurrences Last Filed Highest Past Due

£ 0

Trade Payments

Highest Now Owing

£ 700
Total Trade Experiences

8

Largest High Credit

£ 23,343

Ownership

This company is a Single Location

People

Current Principals

2

New Appointments

1

Resignations

0

Closures

0

Executive Leadership

Adam Boulton, 

Christopher Cowley, 

Director

Director

Financial Overview

Source: D&B



Risk Assessment

Tangible Net Worth: £ 247,007

Current Assets: £ 1,226,354

Total Fixed Assets: £ 249,715

Total Current Liabilities: £ 941,361

Long Term Liabilities: £ 287,701

Net Current Assets (Liabilities): £ 284,993

Current Ratio: 1.30

Acid Test: 0.90

Current Liabilities / Net Worth (%): 381.10

Balance Sheet Fiscal (individual) 30/09/2020 Amount (In Single Units) Last 5 Years

Key Business Ratios Ratio for the Business

Country/Regional Insight

United Kingdom Risk Category

Our latest proprietary data shows that payments performance improved in September, but this
uptick is likely to be only temporary in nature.

LOW MODERATE HIGH

Low Risk High Risk

D&B Risk Assessment

LOW LOW-MODERATE MODERATE MODERATE-HIGH HIGH

Overall Business Risk

Dun & Bradstreet Thinks...

Overall assessment of this organisation over the next 12 months: STABLE
CONDITION
Based on the predicted risk of failure: LIKELIHOOD OF CONTINUED
OPERATIONS
Based on the predicted risk of severely delinquent payments: VERY LOW
POTENTIAL FOR SEVERELY DELINQUENT PAYMENTS

Maximum Credit
Recommendation

£ 49,000

The recommended limit is based
on a moderate risk of business
failure.
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Failure Score Formerly Financial Stress Score

42
Low Risk (100) High Risk (1)

The demographic information for this business is in the above average risk category.
The total liabilities to net worth ratio (calculated from the accounts made up to 30/09/2020) is weak.
This is an established business that has been trading since 21/02/2012.
There are few or no insolvency events associated with the Principals of this business.
There have been no insolvency events associated to this business

Level of Risk

Moderate
Raw Score

1408
Probability of Failure

0.82%
Industry Average

Business and Industry Trends

Failure Score

Delinquency Score Formerly Commercial Credit Score

99
Low Risk (100) High Risk (1)

Level of Risk

Low
Raw Score

580
Probability of Delinquency

1.53%

Business and Industry Trends



Businesses in the same industry - 100981731 - Special trade contractors-electrical work

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV CURRENT
2020 2020 2020 2020 2020 2020 2020 2020 2020 2020 2020 2020

100
90
80
70
60
50
40
30
20
10

0
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Delinquency Score

PAYDEX ® Based on 24 months of data

69
Low Risk (100) High Risk (0)

Risk of Slow Pay

Low-Moderate
Payment behaviour

Days Beyond Terms: 16

Business and Industry Trends

PAYDEX ® Industry Median … Industry Upper Q…

Industry Lower Q…

D&B Rating

Current Rating as of 14/12/2020

Financial Strength Risk Indicator

Previous Rating

Financial Strength Risk Indicator



£84.0K
in 8

Experiences

Within Terms

1 - 30 Days Beyond Terms

31 - 60 Days Beyond Terms

61 - 90 Days Beyond Terms

91+ Days Beyond Terms

36% of the Total Value reported
as Overdue

This company has an average
days beyond terms of 16 and

payment score of 69

Trade Payments

B : £ 200,000 to £
349,999 in
Tangible Net
Worth or Equity

This Company's Current 
Tangible Net Worth:
£ 247,007

3 : Higher than
Average Risk

D : £ 70,000 to £
99,999 in Tangible
Net Worth or
Equity

3 : Higher than
Average Risk

Trade Payments Summary (Based on 24 months of data)

Overall Payment behaviour

16
Days Beyond Terms

% of Trade Within Terms

64%
Highest Past Due

£ 0

Highest Now Owing:
£ 700

Total Trade Experiences:
8

Largest High Credit:
£ 23,342

Average High Credit:
£ 8,835

Trade Credit Analysis

Trade Payments By Credit Extended (Based on 12 months of data)



100,000 & over - - - - - - -

50,000 - 99,999 - - - - - - -

15,000 - 49,999 2 £ 60,000 50 50 - - -

5,000 - 14,999 2 £ 20,000 100 - - - -

1,000 - 4,999 2 £ 3,000 100 - - - -

Less than 1,000 2 £ 1,000 50 50 - - -

Legal Events

All public notice information has been obtained in good faith from the appropriate public sources.

Satis�ed Charge - General Charge

Filing Date 29/03/2019

Date Registered 2019-03-29

Property Description BY WAY OF FIRST LEGAL MORTGAGE, ALL LAND (AD DEFINED BELOW) BELONGING
TO THE COMPANY AT THE DATE OF THE DEBENTURE INCLUDING WITHOUT
LIMITATION THAT DESCRIBED IN PART 1 OF SCHEDULE 2 TO THE DEBENTURE (A
COPY OF WHICH SCHEDULE IS ATTACHED TO THIS FORM MR01).IN THE
DEBENTURE "LAND" MEANS ALL ESTATES AND OTHER INTERESTS IN FREEHOLD,
LEASEHOLD OR OTHER IMMOVABLE PROPERTY (WHEREVER SITUATED) OR IN
WHICH THE COMPANY HAS AN INTEREST AND:-(I) ALL BUILDINGS AND FIXTURES
(INCLUDING TRADE FIXTURES BUT NOT INCLUDING TENANT'S FIXTURES) AND
FIXED PLANT AND MACHINERY AT ANY TIME THEREON;(II) ALL EASEMENTS,
RIGHTS AND AGREEMENTS IN RESPECT OF SUCH PROPERTY;(III) ALL PROCEEDS
OF SALE OF SUCH PROPERTY; AND (IV) THE BENEFIT OF ALL COVENANTS GIVEN IN
RESPECT OF SUCH PROPERTY.CONTAINS FIXED CHARGE.CONTAINS FLOATING
CHARGE.FLOATING CHARGE COVERS ALL THE PROPERTY OR UNDERTAKING OF
THE COMPANY.CONTAINS NEGATIVE PLEDGE.

Persons Entitled BIBBY FINANCIAL SERVICES LIMITED (AS SECURITY TRUSTEE)

Special Events

Range of Credit
Extended (£)
Range of Credit
Extended (£)

Number of Payment
Experiences

Number of Payment
Experiences

Total
Value
Total
Value

% Within
Terms

% Within
Terms

1 -
30 

Day
s

1 -
30 

Day
s

31 -
60 

Days

31 -
60 

Days

61 -
90 

Days

61 -
90 

Days

91
+ 

Day
s

91
+ 

Day
s

Insolvency

No
Latest Filing: -

Public Filings

No
Latest Filing: -

Court Judgements

0
Most recent unsatis�ed: -

Mortgages and Charges

0
Most recent unsatis�ed: -

Events

Please note address change



Corporate Linkage

Mr Christopher Michael Cowley 85%

Mr Adam James Boulton 15%

Company Pro�le

Ownership

This company is a Single Location

Shareholders

Shareholder Name Voting Percentage

Company Overview

D-U-N-S
21-876-1768

Date of Registration
21/02/2012

Telephone
01270 879500

Website
www.lantern�re.co.uk

Email
info@lantern�re.co.uk

Age (Year Started)
8 years (2012)

Registered Name LANTERN FIRE AND SECURITY LIMITED

Registered Address 114 THE COURTYARD BUSINESS & TECHNOLOGY CENTRE, RADWAY GREEN, CREWE,
CW2 5PR, United Kingdom

Legal Form Private Limited Liability Company

Registration Date 21/02/2012

Registration Number 07958063

Date Started 01/01/2012

Con�rmation Statement Date 08/06/2020

Date of the Latest Financial
Statement at the Registry

08/06/2020

Date Financial Statement Lodged 09/12/2020

Date of Latest Financial
Statement included in the report

30/09/2020

Accounting Reference Date 30/09

Business Registration

http://www.lanternfire.co.uk/
mailto:info@lanternfire.co.uk


Regist
ered
Addre
ss

20/0
3/20
20

114 THE COURTYARD BUSINESS & TECHNOLOGY
CENTRE, RADWAY GREEN, CREWE, CW2 5PR,
United Kingdom

113-114 THE COURTYARD, RADWAY GREEN
BUSINESS PARK, RADWAY GREEN, CREWE,
ENGLAND, CW2 5PR, United Kingdom

Regist
ered
Addre
ss

19/1
2/20
19

113-114 THE COURTYARD, RADWAY GREEN
BUSINESS PARK, RADWAY GREEN, CREWE,
ENGLAND, CW2 5PR, United Kingdom

BUILDING 4 RADWAY GREEN BUSINESS PARK,
RADWAY GREEN, CREWE, ENGLAND, CW2 5PR,
United Kingdom

Regist
ered
Addre
ss

30/1
0/20
17

BUILDING 4 RADWAY GREEN BUSINESS PARK,
RADWAY GREEN, CREWE, ENGLAND, CW2 5PR,
United Kingdom

UNIT 30 BUSINESS & TECHNOLOGY CENTRE,
RADWAY GREEN, CREWE, CW2 5PR, United
Kingdom

Regist
ered
Addre
ss

21/0
3/20
14

UNIT 30 BUSINESS & TECHNOLOGY CENTRE,
RADWAY GREEN, CREWE, CW2 5PR, United
Kingdom

5 SWALLOW DRIVE, ALSAGER, STOKE-ON-TRENT,
ST7 2GJ, United Kingdom

Regist
ered
Addre
ss

02/0
5/20
13

5 SWALLOW DRIVE, ALSAGER, STOKE-ON-TRENT,
ST7 2GJ, United Kingdom

40 GOLDFINCH DRIVE, ALSAGER, STOKE-ON-TRENT,
ST7 2GL, United Kingdom

Issued Share Capital £ 100 made up of

100 Ordinary shares of £ 1.00 each

Employees 15

SIC Information

80200 UK SIC 2007 Companies House Security systems service
activities

43210 UK SIC 2007 D&B Electrical installation

80200 UK SIC 2007 D&B Security systems service
activities

1731 US SIC (1972) D&B Special trade contractors-
electrical work

7393 US SIC (1972) D&B Detective agencies and
protective services

Business Activities And Employees

Business Information

SIC Codes Type Source SIC Description

History

Chan
ge
Type

Dat
e
Cha
nge
d Changed To Changed From



Regist
ered
Addre
ss

20/0
3/20
13

40 GOLDFINCH DRIVE, ALSAGER, STOKE-ON-TRENT,
ST7 2GL, United Kingdom

40 GOLDFINCH DV, ALSAGER, CHESHIRE, ST7 2GL,
United Kingdom

Principals

Chan
ge
Type

Dat
e
Cha
nge
d Changed To Changed From

Current Principals

2

New Appointments

1
(in the last 12 months)

Resignations

0
(in the last 12 months)

Linked to Closures

0

TOP-FIVE-PRINCIPALS

MR Adam James Boulton 18 Jun 2020 - Current

MR Christopher Michael
Cowley

21 Feb 2012 - Current

MR Mark Andrew Dale 14 Oct 2014 - 18 Jan 2016

MRS Kay Janine Dale 14 Oct 2014 - 18 Jan 2016

MRS Kerry Louise Cowley 21 Feb 2012 - 13 Oct 2014

Date Appointed 18/06/2020

Address 114 The Courtyard Business & Technology Centre, Radway Green, CW2 5PR, Crewe

Date of Birth 04/1970 (Age - 50 Years)

Nationality British

Occupation Director

CURRENT PRINCIPALS

MR Adam James Boulton
Director

 LinkedIn Pro�lein

Associations

LANTERN FIRE PREVENTION
LIMITED

20 Mar 2020 - Current



Date Appointed 21/02/2012

Address 114 The Courtyard Business & Technology Centre, Radway Green, CW2 5PR, Crewe

Date of Birth 07/1975 (Age - 45 Years)

Nationality United Kingdom

Occupation Electronic Security

MR Christopher Michael Cowley
Director

 LinkedIn Pro�lein

Date Appointed 14/10/2014

Date Resigned 18/01/2016

Address Unit 30 Business & Technology Centre, Radway Green, CW2 5PR, Crewe

Date of Birth 11/1967 (Age - 53 Years)

Nationality British

Occupation Director

Date Appointed 14/10/2014

Date Resigned 18/01/2016

Address Unit 30 Business & Technology Centre, Radway Green, CW2 5PR, Crewe

Date of Birth 01/1968 (Age - 52 Years)

Nationality British

Occupation Director

PREVIOUS PRINCIPALS

MR Mark Andrew Dale
Director

 LinkedIn Pro�lein

Associations

FENTON SECURITY
SUPPLIES LTD

24 Mar 2010 - Current

MRS Kay Janine Dale
Director

 LinkedIn Pro�lein

Associations

FENTON SECURITY
SUPPLIES LTD

24 Mar 2010 - Current

MRS Kerry Louise Cowley
Company Secretary



The values displayed below are for the subject company.

Financials

2016 2017 2018 2019 2020

1.3M

1.1M

0.8M

0.5M

0.2M

(0.1M)

* = In Single Units

Date Appointed 21/02/2012

Date Resigned 13/10/2014

Address 5 Swallow Drive, Alsager, ST7 2GJ, Stoke-On-Trent

 LinkedIn Pro�lein

Overview

Source: D&B  |  Currency: All �gures shown in GBP unless otherwise stated

Financial Statement Comparison

Total Current Lia… Long Term Liabili… Total Current Ass…

Equity Shareholders Funds 247,007 242,290 81,138 53,882 55,076

Tangible Net Worth 247,007 242,290 81,138 53,882 55,076

Total Fixed Assets 249,715 152,183 46,069 42,001 18,831

Total Assets 1,476,069 1,122,796 498,308 403,626 269,935

Total Current Assets 1,226,354 970,613 452,239 361,625 251,104

Total Current Liabilities 941,361 783,397 391,966 327,280 214,859

Net Current Assets
(Liabilities)

284,993 187,216 60,273 34,345 36,245

Employees * 40 - - - -

Individual 
30/09/2020 

In Single Units

Individual 
30/09/2019 

In Single Units

Individual 
30/09/2018 

In Single Units

Individual 
30/09/2017 

In Single Units

Individual 
30/09/2016 

In Single Units

Financial Notes / Opinions



The values displayed below are for the subject company.

2020 No

2019 No

2018 No

2017 No

2016 No

Accountant RL Accountancy, O�ce 4, Business & Technology Centre, Radway Grn, Alsager, Crewe, Cheshire, CW2 5PR

Annual

2016 2017 2018 2019 2020

1.3M

1.1M

0.8M

0.5M

0.2M

(0.1M)

Year Unfavourable Financial Notes / Opinions

Audit Information

Type Details

Balance Sheet

Source: D&B  |  Currency: All �gures shown in GBP unless otherwise stated

Financial Statement Comparison

Total Current Lia… Long Term Liabili… Total Current Ass…

FIXED ASSETS

Total Tangible Fixed Assets 249,715 152,183 46,069 42,001 18,831

Fixtures And
Equipment

232,835 144,629 46,069 42,001 -

Assets

Individual 
30/09/2020 

In Single Units

Individual 
30/09/2019 

In Single Units

Individual 
30/09/2018 

In Single Units

Individual 
30/09/2017 

In Single Units

Individual 
30/09/2016 

In Single Units



Other Long Term Assets 16,880 7,554 - - 509

Total Fixed Assets 249,715 152,183 46,069 42,001 18,831

Stock & Work In Progress 402,125 341,297 64,658 79,384 58,995

Debtors & Prepayments 574,078 628,989 387,581 280,237 171,039

Other Receivables 567,460 559,610 380,422 272,610 171,039

TOTAL CURRENT ASSETS

Prepayments 6,618 69,379 7,159 7,627 -

Cash at Bank / In Hand 250,151 327 - 2,004 21,070

Total Current Assets 1,226,354 970,613 452,239 361,625 251,104

Assets

Individual 
30/09/2020 

In Single Units

Individual 
30/09/2019 

In Single Units

Individual 
30/09/2018 

In Single Units

Individual 
30/09/2017 

In Single Units

Individual 
30/09/2016 

In Single Units

TOTAL CURRENT
LIABILITIES

Other Current Liabilities 941,361 783,397 391,966 327,280 214,859

Total Current Liabilities 941,361 783,397 391,966 327,280 214,859

Net Current Assets
(Liabilities)

284,993 187,216 60,273 34,345 36,245

Total Assets less Current
Liabilities

534,708 339,399 106,342 76,346 55,076

Other Long Term Liabilities 287,701 97,109 25,204 22,464 -

Total Long Term
Liabilities

287,701 97,109 25,204 22,464 -

Net Assets 247,007 242,290 81,138 53,882 55,076

Liabilities

Individual 
30/09/2020 

In Single Units

Individual 
30/09/2019 

In Single Units

Individual 
30/09/2018 

In Single Units

Individual 
30/09/2017 

In Single Units

Individual 
30/09/2016 

In Single Units

Issued Share Capital 100 100 100 100 100

Retained Pro�t / (Loss)
Reserve

246,907 242,190 81,038 53,782 54,975

Other Reserves - - - - 1

Total Equity
Shareholders' Funds

247,007 242,290 81,138 53,882 55,076

Tangible Net Worth 247,007 242,290 81,138 53,882 55,076

Net Worth /
Shareholders' Funds

Individual 
30/09/2020 

In Single Units

Individual 
30/09/2019 

In Single Units

Individual 
30/09/2018 

In Single Units

Individual 
30/09/2017 

In Single Units

Individual 
30/09/2016 

In Single Units



*=Full Value

Cash Flow

D&B currently has no �nancial information on �le for this company

Pro�t And Loss
Accounts

Source: D&B  |  Currency: All �gures shown in GBP unless otherwise stated

Financial Statement Comparison

Total Payroll 12,500 - - - -

Total Depreciation and
Amortisation

80,209 - - - -

Total Directors'
Remuneration *

12,500 - - - -

Pro�t and Loss Notes

Individual 
30/09/2020 

In Single Units

Individual 
30/09/2019 

In Single Units

Individual 
30/09/2018 

In Single Units

Individual 
30/09/2017 

In Single Units

Individual 
30/09/2016 

In Single Units

Financial Ratios

Source: D&B  |  Currency: All �gures shown in GBP unless otherwise stated

Acid Test (x) 0.9 0.8 1.0 0.9 0.9

Current Ratio (x) 1.3 1.2 1.2 1.1 1.2

Solvency Ratio (x) 497.6 363.4 514.1 649.1 390.1

Fixed Assets / Networth (%) 94.3 59.7 56.8 77.9 33.3

Pro�tability 30/09/2020 30/09/2019 30/09/2018 30/09/2017 30/09/2016

Current Liabilities /
Networth (%)

381.1 323.3 483.1 607.4 390.1

Current Liabilities / Stocks
(%)

234.1 229.5 606.2 412.3 364.2

Capital / Employee * 13.4 - - - -

Employee Average Wage * 0.3 - - - -

Financial Status 30/09/2020 30/09/2019 30/09/2018 30/09/2017 30/09/2016

Growth Rates (%)

2020 vs 2019 2019 vs 2018 2018 vs 2017 2017 vs 2016



Registry Info

This information may not be reproduced in whole or in part by any means of reproduction.

©Dun & Bradstreet, Inc. 2020. All rights reserved

Number of Employees 0 0 0 0

Current Assets 26.35 114.62 25.06 44.01

Total Current Liabilities 20.16 99.86 19.76 52.32

Total Assets less Current Liabilities 57.55 219.16 39.29 38.62

Net Current Assets (Liabilities) 52.23 210.61 75.49 (5.24)

Long Term Liabilities 196.27 285.29 12.20 0

Net Assets 1.95 198.61 50.58 0

2020 vs 2019 2019 vs 2018 2018 vs 2017 2017 vs 2016

General Info

Registration Number
07958063

Registered Address
114 THE COURTYARD BUSINESS &
TECHNOLOGY CENTRE
RADWAY GREEN
CREWE, CW2 5PR
United Kingdom

Registration Date
21/02/2012
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N26, East Village, Stratford  
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Briggs & Forrester 
Building Services Maintenance 
3rd Floor 
Michael House 
35 Chiswell Street 
London 
EC1Y 4SE 

 

Tel: 0207 490 2067 
 

www.briggsandforrester.co.uk 
 

Registered in England No. 4371530 

 

 

 
 
Our Ref: 000000-000 796/3.1/Q17852/NG 
Your Ref: East Village Spurs 
 
 
Mark Learmouth 
Lantern Fire & Security 
Boundary House 
Boston Road 
Ealing 
London 
W7 2QE 
 
8 January 2021 
 
Dear Mark 
 
Proposal For The Installation Of 125 Fused Spurs 
 
Further to your request, we have pleasure in submitting our quotation as follows: 
 
To install 125 Fused Spurs in N26 N&S. 
 
N.B. We would have to assume that there is enough capacity onsite to take the new load. 
 
General Information 
 
1. The work will be undertaken inside normal working hours 
2. All pricing is exclusive of VAT 
3. Payment terms of 30 days from invoice date. 
4. BSM Standard terms & conditions apply. 
 
If you have any questions or queries, please do not hesitate to contact me. 
 
*Please Note* 
We have only allowed for 20m cable per joint, additional costs would apply if more cable is 
required. 
We have assumed the dbs have spare capacity to take the new load 
We have assumed we can use the existing containment, if this was not the case additional 
costs would apply. 
We are assuming the parts are readily available for DB's 
No allowance has been made for final connections to appliances/equipment 
We have not allowed for any access equipment. 
We have assumed that we will have full access to site with no restriction if we have 
restrictions then this will be charged as a variation to the contract. 
The above costs are quoted if all the work is to be completed at the same time. As if further 
visits are needed this will be charged as a variation to the contract. 
We have not included for any fault finding on the replacing of the distribution board or any 
RCBO due to earth leakage on existing circuits or appliances. 
 
Abortive and Parking Charges 
 
We would require minimum of 72 hours notice for cancelling any planned work, if this is not 
the case the abortive charge would be incurred at £450.00 per day per engineer. 
 
If parking is not available on site and parking charges apply, this would be added at cost. 
 
Our price to carry out the work as detailed above would be  £30,979.77 excluding VAT. 
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The above price is based on the work being carried out during normal working hours. 
 
If during the course of the work it is discovered that other components are defective, the cost 
of these items and additional labour involved in their replacement will be subject to an 
additional price. 
 
Wherever possible, you will be notified by telephone of this situation and your approval 
sought before proceeding with the repair. 
 
 
The prices are open for acceptance for 30 days from the above date, following which BSM 
reserve the right review the quotation.  Should you wish to proceed, please forward an order 
or written instruction to the undersigned. 
 
This quotation is subject to BSM standard terms and conditions. 
 
We trust that our quotation is in accordance with your requirements, but should you have 
any queries regarding the above, please do not hesitate to contact us. 
 
Yours sincerely, 
For Building Services Maintenance Ltd. 
 
 
 
 
 
 
Nick Guinn 
Contract Manager 
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Terms and Conditions For Installation and Repair Work 

 
1. Quotation prices stated are excluding VAT and are valid for 30 days 
 
2. BSM standard terms of payment are nett 30 days from date of invoice.  Dependant on the value and nature of 
the works, BSM may require an interim valuation or full/partial payment upfront.  Any parts, materials and 
equipment provided by BSM shall remain the sole and absolute property of BSM until payment for them has been 
received in full. 
 
3.  Should these works fall under CDM Regulations, BSM has made no allowance to undertake the role of 
Principal Contractor or Principal Designer (unless otherwise stated in our quotation).  Both roles have specific 
requirements under the CDM Regulations and attract additional costs.  BSM will not be preparing the Pre-
Construction or Construction Phase H&S Plan.  BSM can provide information or costings for these services if 
required.   
 
4.  BSM will endeavour to programme the works within 30days of receipt of order.  Clients will be notified where 
extended delivery is required for specialist equipment or materials. 
 
5. BSM has allowed for a continual programme of works (unless stated to the contrary in the quotation) any delay 
or stoppages due to Client requests, may be subject to additional charges.  All works to be completed during 
normal working hours, unless otherwise stated. 
 
6. BSM will provide Risk Assessments and Method statements as necessary.  BSM need to be made aware of 
any site specific requirements prior to providing a quotation.   Failure to confirm site requirements may incur 
additional charges.  
 
7. BSM has assumed free use of a Clients welfare services, lighting and small power.  
 
8.  No allowance has been made for a structural survey.  BSM has assumed existing floors, bases, supports, etc. 
are adequate.  
 
9.  BSM has assumed that our works are in an asbestos free environment.  Clients to provide asbestos survey 
information where appropriate.  
 
10. New equipment carries a 12 months parts and equipment only warranty, but excludes damage caused by 
misuse.  This is also subject to the manufacturers recommendations for routine maintenance being carried out 
during the warranty period. 
 
11. Where an estimated price has been given it is based on our best estimate of the labour and materials 
required for the job.  As our technician progresses through the work he will invite you (or your nominated 
employee) to witness any variation that will affect the value of our estimate.  
 
12. BSM shall maintain a public liability insurance policy with a limit of indemnity of not less than £1,000,000.  
BSM’ liability in respect of all matters arising out of, under or in connection with this quotation shall not exceed 
£50,000 (fifty thousand pounds) in the aggregate, or if greater, the amount of any monies received by BSM 
pursuant to the insurance policy referred to above, but not exceeding a total maximum value of £1,000,000 (one 
million pounds) in the aggregate. Neither party shall be liable to the other in respect of any consequential, 
economic or indirect loss of any kind, however occurring. BSM shall have no liability whatsoever to the Client for 
loss of profit, loss of contracts or loss of opportunity. 
 
BSM has made no allowance for the following items unless specifically stated in the quotation:- 
•   Modifications to fire alarm, security systems and BMS 
•   Forklifts & cranes etc, off loading and positioning 
•   Modifications to electrical systems 
•   Builder’s works including holes for service pipework 
•   Capping or covering surface mounted pipework 
•   Decoration/redecoration works 
•   Moving and/or repositioning of Clients equipment and furniture 
•   Duct cleaning, treatment & sterilisation 
•   Water treatment & sterilisation 
•   Any special commissioning other than recommended by manufactures 
•   Training of site staff on the newly installed plant and equipment 
•   Obtaining Planning Permission, Building Regulations or Landlords Consent, if required 
•   Producing new O&M manuals & record drawings 
•   Any special Health & Safety requirements beyond our standard procedures  
•   Any special Environmental requirements beyond our standard procedures 
•   Any special Quality Assurance requirements beyond our standard procedures 
•   Anything arising from circumstances beyond our control 


